
File:_____________ 

  CONTRACT CHANGE ORDER     *15 
 
Date: 3/28/07 
 
To: Mr. Carlos Raposo  
 JJR Construction, Inc. 
 1120 Ninth Avenue 
 San Mateo, CA 94402 
 
Project: Sidewalk Replacement 2007, Project 4235 
Contract Change Order No.  1     PO#:_________ RFQ #:    
PCO #:      Description: Santa Rita Drive Improvements 

City Council Approval: 4/3/07   
 
You are hereby authorized to proceed with the following work in connection with the subject project 
for Santa Rita Drive: 
 
Furnish all labor and materials to: 

1. Remove and replace 456 LF of curb and gutter.  This work includes a one foot wide, 6” 
thick asphalt plug adjacent to the lip of gutter. 

2. Remove existing sidewalk and curb and gutter to construct two type C Accesiblity 
Ramps.  Ramps to include cast in place, black truncated domes. 

3. Remove and replace 6 underwalk drains with drain outlet approximately ½ in. above 
gutter flowline. 

 
All work to complete prior to the upcoming pavement overlay of Santa Rita Drive, 5/1/07. 
 
TOTAL: $41,642.00 
 
INCREASE IN CONTRACT TIME: 0 days 
  
No claims for additional compensation or damages for delay under any theory whatsoever, submitted by the contractor or any 
subcontractor, will be allowed by the City for any delay arising from, or associated with this change order. The extension of the time for 
completion and the compensation specified in this change order shall be the contractor’s sole remedy. 
 
This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, extended overhead and profit 
required to perform the changes described above in accordance with the applicable provisions of the contract documents.  This change 
order is not effective until approved by owner. 
 
Accepted By:   Date:   
   Contractor 
 
Project Manager: _____ Project Engineer: _____ 
  Initial  initial 
 
City Approval:   Date:  
    City Engineer 
 


